1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 | 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE [4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
P00012 01-Oct-2001
6. ISSUED BY CODE |FA3020 7. ADMINISTERED BY (If other than item 6) CODE |

82 CONS/LGC (LINDA LITTLE, CONTRACTING OFFICER)

LINDA.LITTLE@SHEPPARD.AF.MIL See Item 6

136 K AVENUE, SUITE 1

SHEPPARD AFB, TX 76311-2746
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

CONTRACT CONSULTANTS INC 9B. DATED (SEE ITEM 11)

530 BEDFORD ROAD SUITE E

x | 10A. MOD. OF CONTRACT/ORDER NO.
F41612-99-C-0020

BEDFORD, TX 76022-6542 10B. DATED (SEEITEM 13)

CODE 05VP3 FACILITY CODE X | 23-Aug-1999
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the document; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN THE
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each telegram or |etter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

X |D-OTHER (Specify type of modification and authority)
FAR 52.232-18, Availability of Funds (Apr 1984)

E. IMPORTANT: Contractor isnot, [ ] isrequired tosign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible))

Fund Option Year 2, Performance Period 1 October 2001 through 31 March 2002.




CONTINUATION SHEET ReFERENCE NO. OF DOCUMENT BEING CONTINUED |PAGE
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NAME OF OFFEROR OR CONTRACTOR
CONTRACT CONSULTANTSINC

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES
Changes in Solicitation/Contract/Order Form
Summary for the Payment Office

As aresult of this modification, the total funded amount of the contract is increased by $128,559.26 from
$254,491.47 to $383,050.73

1. The purpose of this madification is to add funds for Option Period Two — Performance Period — 01 October 2001
through 31 March 02.

2. Add thefollowing CLINS to the performance period — 01 October 2001 through 31 March 2002.
CLIN: 2001

AC: 5723400 302 6444 553815 030000 59270 _85795 660700 FX XX XX 000000000000
isincreased by $125,481.30 from $0.00 to $125,481.30

The funding ACRN AA has been added.

CLIN: 2003

AC: 5723400 302 6444 553815 030000 59270 _85795 660700 FX XX XX 000000000000
isincreased by $2,905.38 from $0.00 to $2,905.38

The funding ACRN AA has been added.

CLIN: 2004

AC: 5723400 302 6444 553815 030000 59270 _85795 660700 FXXXXX 000000000000
isincreased by $172.58 from $0.00 to $172.58

The funding ACRN AA has been added.

3. Asaresult of this modification, the total funded amount of the contract isincreased by $128,559.26 from
$254,291.47 to $383,050.73.



